COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 24/ 2020

ESTI MATE SUMVARY 13: 20: 08
CONTI D C20851 ESTI MATE NO. 0005 FI NL SPEC YR: 2005
PCN: 20851- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 122.0 DAYS TIME ALLOW 10/23/201 FI XED COVPLETI ON DAl
US 6 LOVELAND PASS - 1-70 (FY1 PERCENT TIME:  100. 00 ORI G TIME ALLON 10/1/2019 FI XED COVPLETI ON DAT
PRQJECT NO. NHPPOOBA- 058
US 6 LOVELAND PASS - |-70 (FY1
NAME OF ROAD:
PRQJECT COUNTI ES: SUMWM T CLEAR CREEK
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PERI OD ENDI NG 03/ 24/ 2020 DATE TI ME STARTED 06/ 24/2019
14802 W 44th AVENUE DATE LET 03/ 07/ 2019 DATE WORK BEGAN 06/ 24/2019
DATE AWARDED 03/ 20/ 2019 DATE TI ME STOPPED 10/23/2019
DATE CONTRACT EXECUTED 04/11/2019 DATE ACCEPTED 10/ 23/ 2019
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 06/ 24/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 4,463, 227. 03 PARTI Cl PATI NG $ 4,463, 227. 03 $ -765. 44
AWARD PRQJECT AMI:  $  4,627,901. 98 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 4,463, 227.03 -765. 44
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,463,227.03 -765. 44
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 69, 418. 53
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 4,463, 227. 03 68, 653. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4,463, 227. 03 68, 653. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 68, 653. 09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C20851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20851-BI D ESTI MATE RUN 03/ 24/ 2020
PRQIECT: NHPPOO6A- 058 ESTI MATE NO 0005 13:20: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl ading 19. 000 19. 000
HOUR 0. 000 0. 00
190. 50000 19. 000 3,619.50
0065 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
136. 07000 0. 000 0.00
0070 203-01597  Potholing 1. 000 1. 000
HOUR 0. 000 0. 00
217.72000 1. 000 217.72
0075 206-00000 *Structure Excavation 325. 300 325. 300
cY 0. 000 0. 00
46. 64000 325. 300 15,171.99
0080 206-00100  *Structure Backfill (Cass 1) 238. 300 238. 300
cY 0. 000 0. 00
61. 07000 238. 300 14, 552. 98
0085 206-01000 *Bed Course Materi al 0. 000 0. 000
cY 0. 000 0. 00
238. 73000 0. 000 0.00
0090 208-00002 *Erosion Log Type 1 (12 Inch) 140. 000 140. 000
LF 0. 000 0. 00
5. 02000 140. 000 702. 80
0095 208- 00035 *Aggr egat e Bag 104. 000 104. 000
LF 0. 000 0. 00
13. 78000 104. 000 1,433.12
0100 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
54. 43000 0. 000 0. 00
0105 208-00105 Renopval and Disposal of Sedinent (Equipnent) 12. 000 12. 000
HOUR 0. 000 0. 00
108. 86000 12. 000 1, 306. 32
0110 208-00106 Sweepi ng (Sedi ment Renoval) 17. 000 17. 000
HOUR 0. 000 0. 00

190. 50000 17. 000 3,238.50



CONTI D: C20851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20851-BI D ESTI MATE RUN 03/ 24/ 2020
PRQIECT: NHPPOO6A- 058 ESTI MATE NO 0005 13:20: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
81. 64000 0. 000 0. 00
0120 210-00815 *Reset Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
163. 29000 0. 000 0. 00
0125 212-00006 *Seeding (Native) 0.200 0. 200
ACRE 0. 000 0. 00
1, 730. 87000 0. 200 346. 17
0130 212-00032 *Soi | Conditioning 0. 200 0. 200
ACRE 0. 000 0.00
7, 446. 01000 0. 200 1, 489. 20
0135 213-00002 *Mul ching (Weed Free Hay) 0. 200 0.200
ACRE 0. 000 0. 00
4,199. 81000 0. 200 839. 96
0140 213-00061 *Mul ch Tackifier 50. 000 50. 000
LB 0. 000 0. 00
10. 76000 50. 000 538. 00
0145 403-00720 Hot M x Asphalt (Patching) (Asphalt) 53. 000 53. 000
TON 0. 000 0.00
162. 14000 53. 000 8, 593. 42
0150 403-34731 *Hot M x Asphalt (Grading SX) (75) (PG 58-34) 21, 146. 790 21, 146. 790
TON 0. 000 0. 00
118. 57000 21,146. 790 2,507,374. 89
0155 411-10255 Enul sified Asphalt (Sl ow Setting) 11, 164. 000 11, 420. 000
GAL - 256. 000 -765. 44
2.99000 11, 164. 000 33, 380. 36
0160 506-00218 *Ri prap (18 Inch) 20. 000 20. 000
cY 0. 000 0. 00
260. 94000 20. 000 5, 218. 80
0165 604- 00505 *Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00

6, 856. 54000 1. 000 6, 856. 54



CONTI D: C20851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20851-BI D ESTI MATE RUN 03/ 24/ 2020
PRQIECT: NHPPOO6A- 058 ESTI MATE NO 0005 13:20: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 604-00510 *Inlet Type D (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
7,272.92000 3. 000 21,818.76
0175 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 3, 831. 000 3, 831. 000
LF 0. 000 0. 00
40. 77000 3, 831. 000 156, 189. 87
0180 606-01370 *Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
3, 788. 32000 2.000 7,576. 64
0185 606- 02003 *End Anchorage (Nonfl ared) 4. 000 4. 000
EACH 0. 000 0. 00
4,272.75000 4.000 17, 091. 00
0190 606-02005 *End Anchorage (Fl ared) 22.000 22.000
EACH 0. 000 0. 00
3, 793. 76000 22.000 83,462.72
0195 607-11580 Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
10. 89000 0. 000 0.00
0200 612-00031 *Delineator (Type |) (Extra Height) 366. 000 366. 000
EACH 0. 000 0. 00
43. 54000 366. 000 15, 935. 64
0205 614-00011 *Sign Panel (Class |) 169. 000 169. 000
SF 0. 000 0. 00
21.77000 169. 000 3,679.13
0210 614-00012 *Sign Panel (Cass I1) 94. 000 94. 000
SF 0. 000 0. 00
26. 13000 94. 000 2,456. 22
0215 614-00013 *Sign Panel (Class IIl) 60. 000 60. 000
SF 0. 000 0. 00
32. 66000 60. 000 1, 959. 60
0220 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 24.000 24.000
LF 0. 000 0. 00

32. 66000 24.000 783. 84



CONTI D: C20851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20851-BI D ESTI MATE RUN 03/ 24/ 2020
PRQIECT NHPPOO6A- 058 ESTI MATE NO. 0005 13:20: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0225 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 2.000 2.000
80) (Sl i pbase)
EACH 0. 000 0. 00
408. 22000 2.000 816. 44
0230 614-72875 *Loop Detector Wre 976. 000 976. 000
LF 0. 000 0. 00
7.62000 976. 000 7,437.12
0235 614-80385 *Runble Strip 51, 000. 000 51, 000. 000
LF 0. 000 0. 00
0.16000 51, 000. 000 8, 160. 00
0240 615-00030 Enbanknent Protector Type 3 0. 000 0. 000
EACH 0. 000 0. 00
5, 442. 99000 0. 000 0.00
0245 624-27024 *24 I nch Drainage Pipe (Class 7) 139. 000 139. 000
LF 0. 000 0. 00
127. 69000 139. 000 17,748.91
0250 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
13, 063. 18000 1.000 13, 063. 18
0255 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
456, 503. 08000 1. 000 456, 503. 08
0260 626-01103 Public Information Services (Tier I11) 1. 000 1.000
LS 0. 000 0. 00
13, 063. 18000 1. 000 13, 063. 18
0265 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 107. 000 1,107. 000
GAL 0. 000 0. 00
70. 76000 1, 107. 000 78, 331. 32
0270 627-00014  *Pavenent Marking Paint (Low Tenperature) 1,178. 000 1,178. 000
GAL 0. 000 0. 00
30. 48000 1,178. 000 35, 905. 44
0275 627-01010 *Prefornmed Plastic Pavenent Marking (Type 1) (Inlaid) 0. 000 0. 000
SF 0. 000 0. 00

26.13000 0. 000 0. 00



CONTI D: C20851 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20851-BI D
PRQIECT NHPPOO6A- 058 ESTI MATE NO 0005
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0280 627-30405 *Pref ormed Thernopl astic Paverment Marking 80. 000
(Wor d- Synbol ) s
26. 13000
0285 630- 00000 *Fl aggi ng 3, 362. 500
HOUR
39. 19000
0290 630-00007 *Traffic Control Inspection 44.000
DAY
408. 22000
0295 630-00012 *Traffic Control Managenent 68. 000
DAY
1, 088. 60000
0300 630-80341 *Construction Traffic Sign (Panel Size A 23.000
EACH
65. 32000
0305 630-80342 *Construction Traffic Sign (Panel Size B) 82. 000
EACH
70. 76000
0310 630-80355 *Portabl e Message Sign Panel 2.000
EACH
7,075. 89000
0315 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 0. 000
Type) EACH
1, 850. 62000
0320 630-80360 *Drum Channel i zi ng Devi ce 58. 000
EACH
16. 33000
0325 630-80380 *Traffic Cone 202. 000
EACH
10. 89000
0330 630-80393 *Stackabl e Vertical Panels 0. 000
EACH

21.77000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE
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CONTI D: C20851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20851-BI D ESTI MATE RUN 03/ 24/ 2020
PRQIECT: NHPPOO6A- 058 ESTI MATE NO 0005 13:20: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70012 F/ A Asphalt Pavenent Incentive 41, 292. 680 41, 292. 680
FA 0. 000 0. 00
1. 00000 41, 292. 680 41, 292. 68
0350 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70018 F/ A Roadway Snoothness Incentive 48, 082. 570 48, 082. 570
FA 0. 000 0. 00
1. 00000 48, 082. 570 48, 082. 57
0360 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70023 F/ A On-The-Job Trai nee 3, 200. 000 3, 200. 000
FA 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00
0370 700-70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 206- 00065 Str Bkfl (FlowFill) 26. 500 26.500
cY 0. 000 0. 00
250. 00000 26. 500 6, 625. 00
0405 630-80344  Const Traf Sign (Spec) 84. 000 84. 000
SF 0. 000 0. 00

28. 75000 84. 000 2,415.00



CONTI D: C20851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20851-BI D ESTI MATE RUN 03/ 24/ 2020
PRQIECT: NHPPOO6A- 058 ESTI MATE NO 0005 13:20: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 613-07000 Pull Box (Spec) 1. 000 1. 000
EACH 0. 000 0. 00
1, 380. 00000 1. 000 1, 380. 00
0415 900-00005  Added Item (Day)/ Light Plants 4. 000 4. 000
DAY 0. 000 0. 00
2, 000. 00000 4. 000 8, 000. 00
0420 630-80335 Barricade (3 MA) (Tenp) 5. 000 5. 000
EACH 0. 000 0. 00
200. 00000 5. 000 1, 000. 00
0425 630-80363  Drum Channel Dev (Light) (F) 6. 000 6. 000
EACH 0. 000 0.00
40. 00000 6. 000 240. 00
0430 202-00250 Rem Pavenent Marking 109, 535. 000 109, 535. 000
SF 0. 000 0. 00
1. 00000 109, 535. 000 109, 535. 00
0435 630-80520 Mbbile Pvnt Mg Zone 4. 000 4. 000
DAY 0. 000 0. 00
2, 000. 00000 4. 000 8, 000. 00
0440 202-00090  Rem Del i neat or 346. 000 346. 000
EACH 0. 000 0. 00
6. 00000 346. 000 2,076. 00
0445 202-00810 Rem Ground Sign 1. 000 1. 000
EACH 0. 000 0.00
172. 50000 1. 000 172. 50
0450 210-00810 Res Ground Sign 7.000 7.000
EACH 0. 000 0. 00
442.72000 7.000 3, 099. 04
0455 612-00032 Delin (Ty I1) (Extra Ht) 11. 000 11. 000
EACH 0. 000 0.00
45. 54000 11. 000 500. 94
0460 612-00033 Delin (Ty I11) (Extra Ht) 110. 000 110. 000
EACH 0. 000 0. 00

47.54000 110. 000 5,229. 40



CONTI D: C20851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20851-BI D ESTI MATE RUN 03/ 24/ 2020
PRQIECT: NHPPOO6A- 058 ESTI MATE NO 0005 13:20: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0465 900-00006  Added Item (Dollar)/ 14, 448. 050 14, 448. 050
DOL 0. 000 0.00
1. 00000 14, 448. 050 14, 448. 05
0470 614-00027 Inst Sign Panel (CL Il) 40. 000 40. 000
SF 0. 000 0. 00
10. 00000 40. 000 400. 00
CAT 0200 CURRENT AMI $ 4,425,962.22 % -765.44 $ 4,425,962. 22

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0380 620- 00002 *Field Office (Class 2) 0. 000 0. 000
EACH 0. 000 0.00
20, 411. 21000 0. 000 0. 00
0385 620-00012 *Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00
15, 566. 95000 1.000 15, 566. 95
0390 620- 00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
6, 286. 65000 1. 000 6, 286. 65
0400 620- 00005 Field Office (Spec) 1. 000 1. 000
EACH 0. 000 0.00
15, 411. 21000 1.000 15,411. 21
CAT 0400 CURRENT AMT $ 37,264.81$ 0.00% 37, 264.81

PROJECT TOTAL CURRENT AMI $ 4, 463,227.03 % -765.44 $ 4,463, 227. 03



